MINUTES OF REGULAR MEETING

Reclamation District No. 341
Sherman Island
9:00 a.m. 306 Second Street
Tuesday, July 14, 2026 Isleton, California

The Board proceedings are also available via tele-conference, and you may participate in
Public Comment in this manner. If you wish to comment, please speak and your comments
will be considered. Members of the public are encouraged to observe and participate in the
teleconference. District directors and members of the public may participate in the meeting
using the telephone conference line listed below. Conference Line Number: 1-877-336-1829
Access Code: 3653607

CALL MEETING TO ORDER
Trustee Rob Black called the meeting to order at 9:00 a.m. Jesse Barton conducted the
meeting. In an effort to control the discussion, the Board will speak, followed by District
staff and employees, and the public will have the final opportunity. He called roll call.
Present: Trustees: Rob Black, Jas Gill, and Ceci Giacoma; District Attorney: Jesse Barton;
Accountant: Perla Tzintzun-Garibay; Engineer: Martin Berber and Julianna Galindo; District
Manager: Morgan Johnson; District Superintendent: Joel McElroy; DWR: David Julian, Dan
Riordan and Shaun Rohrer; Landowner: Steve Case and Jamie Renwick: District Secretary:
Cindy Hill

PUBLIC COMMENTS
No Public Comments.

DISTRICT MANAGER’S REPORT
Morgan said there is nothing else to report that is not on the agenda.

APPROVAL OF MINUTES
The Board reviewed the minutes of the meeting on June 9, 2026. It was MSP (Jas Gill/Ceci
Giacoma) to approve the meeting minutes of June 9, 2026, as written. This passed 3-0.

ACCOUNTS PAYABLE AND RECEIVABLE
Perla Tzintzun-Garibay provided the financial update for July 14, 2026. See attached
financial reports for details. Perla recommends issuing warrants 4614-4637 for $25,000 for a
total of $600,000 to fund current payables of $550,885.96 and operating expenses through
the next meeting. She said this month the District will pay down $125,000 in warrant debt
and interest in the amount of $2,756.85 (Warrants 4560-4564). An additional $375,000 in
warrants was also paid plus interest in the $7,612.83 (Warrants 4565-4579). Perla reported
the District is paying the annual insurance this month. Perla sent the financials to the Board
prior to the meeting for their review and Rob Black signed off on the invoices. It was MSP
(Jas Gill/Ceci Giacoma) to approve July 14, 2026, accounts payable, invoices, warrants, and
transfers. This passed 3-0.



Reclamation District No. 341
July 14, 2026
Page 2 of 6

Perla distributed the draft budget for review at the next meeting.

ASSESSMENT NO 30 AND ASSESSMENT 2
Perla reported that she has been receiving assessment payments. Perla reported she spoke with
Sacramento County regarding the collection of delinquent assessments. She submitted an
enrollment form to the county; it is pending approval for Sacramento County to begin the
collection process. Jesse said that he will be filing a claim on the Caltrans delinquent
assessment. He said he will notify Caltrans of our intent to sue to collect the delinquent
assessments.

NO 3/IRRIGATION CANAL CROSSING
Martin reported that ASTA completed construction in June.
e Force Account Work

» Core Trench: The District observed seepage on the downstream slope of the
drainage canal bank. W&B directed ASTA to excavate a core trench
approximately 40 LF long and 8 to 12 feet deep, to reduce seepage through the
embankment.

» Additional Riprap: Strong winds caused erosion on the newly graded
downstream bank around the irrigation pipes. Additional RSP was placed to
stabilize the bank and prevent further erosion.

* Placement of AB: Aggregate base (AB) was placed to restore the crossing. W&B
directed ASTA to place additional AB to restore the access road adjacent to the
gas junction where the existing road surface had deteriorated and underlying sand
was exposed.

e The total force account cost for these items was $34,608.10.

e The final construction cost was $317,211.36. A total of $250,000 was expensed to the
SMFA, and the remaining $67,211.36 was expensed to G&A.

e W&B is working on the Completion Report which will be distributed to the Trustees and
staff once completed

RECIRCULATION PUMPS
Martin reported that W&B 1s working with PG&E on acquiring documentation showing all
the existing low voltage power lines on the island. He said based on this information they
will be able to determine locations where the District’s drainage/irrigation systems have
easy access to power. Dan Riordan asked if the recirculation pumps will be placed all over
the island or primarily in one spot. Martin said they are looking all over the island and
trying to determine the optimum locations.

BLACKBERRY MASTICATION
Morgan reported the mastication is complete. He said that 'z of the fence still needs to be
sprayed. Martin said ideally, we want the fence moved.

PG&E BIRDS LANDING
Julianna reported ASTA completed the Cross Levee Road repairs on June 15, 2026. She said
the final construction cost was $10,341.75, which was expensed to PG&E’s deposit. Morgan
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and Joel both said it looks good. Martin said they will keep the funds until the bridge is
removed but due the nesting birds, they will probably not be able to remove it until fall.

PUMP NO. 3
Martin reported Mead & Hunt submitted the final bid documents which includes the
final Drawings and Technical Specifications. Martin said the Engineer’s Estimate is
approximately $1,600,000. He said about a million of that is the cost for steel. He said they
are preparing the Contract Documents. Martin said prior to posting the bid, W&B will verify
the dewatering system requirements to ensure the most recent pumping data from 2026 is
accounted for. He said the Invitation to Bid will be posted by the end of the month and we
will possibly review the bid at the September meeting. Martin said the District is pumping
on average 42 acre-feet per day, and the pump is running 20 hours a day. Martin said the
dewatering requirements need to account for this use and the plans need to be updated for
the bid. Martin said that turning off the siphons may help. Morgan said they would have to
be turned off several months in advance to ensure it is dry. Jas asked about the cost of the
steel — Martin said it is because there is 60 ft. of peat — the material and labor are high costs.
Jesse said explained to both Dan and Shawn with DWR — that this pump is the main pump
for the island it keeps the island dry. He explained it is in bad shape. Martin said that they
visited the island last month. Jas asked if we are saving money in dewatering. Martin said it
will help — they currently have included $200,000 for dewatering. Martin said this will most
likely happen in summer 2027 since the contractor has until October 31, 2027 to complete
the work. David Julian said we will need to plan accordingly. This is a general project and
there are no restrictions due to the Giant Garter Snake. Jas asked about installing a
recirculation pump - Martin said it will take 12-18 months for PG&E. He said the trash rack
needs to be done for the safety of staff as well, so time is a factor.

ENCROACHMENT PERMITS

No. 2025-3 (HWY 160 Broadband) —Martin reported W&B has received 2 additional
application packages from Arcadian. The original application only consisted of facilities
within the Horseshoe Bend levee and the interior of the island where the broadband
infrastructure would be crossing the Irrigation Canal and No. 1 Canal. Martin said the 2nd
application package is for the portion of the broadband that will cross under Threemile
Slough to connect Sherman Island to Brannan Island. Arcadian is proposing to bore this
stretch. The 3rd application package is for the broadband that will be installed within the
Antioch Bridge and will cross over Mayberry Slough and the San Joaquin River levee.
Martin asked the Board for their preference for issuing the EP? Jesse said there should be 3
different permits. Martin will send Jesse drawings. Perla asked if there are going to be
additional deposits — Jesse said there will be only one deposit.

No. 2026-2 (Sherman Island Marina Gates) — Martin said we are waiting on David Barron
to submit an application package.

DWR “SUBSIDENCE MITIGATION FUNDING AGREEMENT” - AGREEMENT TO
BUILD SEVERAL HUNDRED ACRES OF WETLAND IN THE WESTERN AND
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CENTRAL PORTON OF THE ISLAND IN AN EFFORT TO REVERSE SUBSIDENCE,
SEQUESTER CARBON, AND REDUCE GREENHOUSE GASES.
Martin reported
e Whale’s Belly - Martin reported they have been fixing the siphons on Whales Belly.
o Unit 1C Siphon Repair
= This work will consist of converting the portion of the siphon which
crosses underneath the No. 3 Canal from PVC to HDPE.
= The engineer’s cost estimate for the repair is approximately $50,000-
$75,000.
=  W&B received approval from David Julian to proceed with preparing
bid documents for the repair. Bid documents have been prepared and
the Bid Opening is set for 10:00 am on August 4, 2026. A pre-bid site
review will be held on July 28, 2026.
o Unit 4A/B Crossing
= Installation of a 100 LF of 24-inch dual-wall HDPE pipe crossing was
completed on June 12, 2026 by ASTA

e Borrower Site Development — Martin said they are still working on this — there is not
an update.

e Wetland Operations Plan — Jesse said this has been postponed.

e Whale’s Mouth — David reported siphon 2 went down. He said he will coordinate on
the next dive. Morgan said the guy went down and got it running. Martin said they
will still have the divers investigate the area. Morgan asked if they can check both
siphon 1 and 2.

e Whale’s Spout — David said they are working with Ducks Unlimited on the design.

e Mayberry Slough Dam Siphons — Martin said they are working with Diane Moore on
permitting. Morgan said the Willow Primrose is taking over — it is an aquatic weed.
Rob asked if we have any Golden Mussel, Morgan said not at this time.

PROJECT FUNDING AGREEMENT SH 17-1.2 SP - PHASE 1 OF SAN JOAQUIN

SETBACK LEVEE/HABITAT BENCH MULTI-BENEFIT PROJECT (STATIONS 175-199)
Jesse said the current issue is that we are trying to determine a new route for the PG&E
poles. The poles are currently adjacent to the levee, but this project requires moving them
away from the levee for construction. The original location was on State land, but that
location created too many issues. The second proposal puts the poles on Steve Case’s land.
Martin reported the proposed power line alignment was sent to Steve Case for his
endorsement. Mr. Case provided comments and concerns regarding the proposed power line
alignment but would also like to express his comments in person. Mr. Case said that based
on the narrow scope he received the pole locations will not work as they will run across a
pool and a gazebo. He suggests the poles be put on the other side of the drainage ditch. Mr.
Case said he wants to understand what the driving force is to move the poles away from the
levee as during the winter months it is a swamp and difficult to access if there are issues. He
said it also blocks their view. Martin said that keeping them on the levee is an encroachment
there for it is not an option. He said they are also going to do a setback levee. They want the
poles off the levee for levee safety. Morgan said the poles could be an in issue in an
emergency situation if they are on the levee. Martin said we can work with PG&E to ensure
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that the poles are put in the right location. Jas asked Martin to work with Mr. Case and do a
site visit.

PROJECT FUNDING AGREEMENT SH-24-1.0 SP (SJR MULTI-BENEFIT PROJECT,
(STATIONS 330+00 — 368+00)
Julianna provided an update on this project:
= AB 52 Consultation
o Wilton Rancheria reviewed and approved the proposed mitigation language and
the additional language included in the Tribal Monitoring Agreement. AB 52
consultation was concluded on June 12, 2026. Julianna said they are waiting on
the final signed document.
= Environmental Review
o Stillwater provided the Public Draft IS/MND.
o W&B is requesting the distribution of the Public Draft IS/MND - this will initiate
a 30-day public review period through August 14, 2026. To allow time to
incorporate comments and prepare the Final IS/MND, adoption is planned for the
September 8" Board meeting.
o W&B prepared the Notice of Intent (NOI) for the Board’s approval. The NOI
will be posted on island, at the Sacramento County Recorder, and online with the
State Clearinghouse.
o W&B is working on reviewing the Draft Enhancement Plan.
o Jesse said he reviewed the IS/MND.
It was MSP (Jas Gill/Rob Black) to approve the NOI for the distribution of the IS/MND for
public review. This passed 3-0.

= Power Pole Relocation
o DWR requested that the District submit a Directed Action Request for the
relocation of the PG&E utility poles.
=  W&B prepared the Directed Action Request letter and an Engineer's Cost
Estimate. The estimated cost is approximately $300,000, an increase from
the original $200,000 requested in the amendment, to account for the
additional engineering, coordination, and administrative services required
to support the new Project Funding Agreement (PFA), including
preparation of a Scope of Work and Completion Report.

o PG&E reissued the utility relocation contract without requiring an additional
engineering advance payment. The reissued contract is valid for 90 days. If the
contract is not executed within that period and the project continues to be delayed
pending funding authorization, PG&E may require an additional engineering
advance payment to keep the project application active.

ENGINEERS REPORT
Martin reported:
= Levee Seepage
= Station 885+00
o Martin said Ryan Katsuki reported seepage at approximately Station 885+00.
Prior to June 17, there were higher than average high tides. The seepage was
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occurring at the edge of the blanket drain that was constructed in 2022. The site
has been monitored by W&B and District staff, and the site has dried up since the
high tides. W&B also confirmed that all outlets from the blanket drain are
operating. W&B will continue to monitor the site and will determine if work is
needed to prevent seepage prior to winter.
= Station 704+50

o Martin reported a member of the public submitted a report through the District’s
website regarding the presence of a leak on the County Road near the “Little
Baja” Fish Release Facility. Seepage is coming up through the middle of the
asphalt roadway and was most likely increased by the same high tides in mid-
June 2026. Joel said this has been going on for some time, it comes and goes.
There is not a lot that can be done about it.

SUPERINTENDENT REPORT
Joel reported that the goats are gone. He said they have been mowing. He said we should
test #5 pump and compare it to the last re-build as he is concerned that we will have issues
this winter. Martin said the last time it was tested was in 2022. This is within Joels spending
authority and they can handle this without Board approval. Joel said that Brad has been
working on the dozer. Jesse asked if the goat herders have made any comments about the
new law regarding the wage and duration that the District would need to pay for the cost of
the goats. Joel said nothing has been said. Steve Case asked about the equipment left behind
by David Leal and what the status is of the property. Jas told him David Leal is no longer
leasing that property and anyone interested in that property should contact lan Jones.

CLOSED SESSION - PUBLIC EMPLOYEE PERFORMAN REVIEW
Closed Session began at 10:27. There was nothing to report.

EMPLOYEE COMPENSATION ADJUSTMENTS — BOARD TO DISCUSS POSSIBLE
EMPLOYEE RAISES.
Perla provided a wage summary report to the Board for review. It was MSP (Jas Gill/Ceci
Giacoma to approve a wage increase of 3.5% (COLA) effective 07/01/2026. This passed 3-
0.

There being no further business to come before the Board, the public meeting was adjourned
at 10:41 A.M.

X

The presiding Trustee of the July 14 2026 meeting hereby certifies that the above minutes
were approved as read.



