MINUTES OF REGULAR MEETING

Reclamation District No. 341
Sherman Island

9:00 a.m. 306 Second Street
Tuesday, January 14, 2025 Isleton, California

The Board proceedings are also available via tele-conference, and you may participate in
Public Comment in this manner. If you wish to comment, please speak and your comments
will be considered. Members of the public are encouraged to observe and participate in the
teleconference. District directors and members of the public may participate in the meeting
using the telephone conference line listed below. Conference Line Number: 1-877-336-1829
Access Code: 3653607

CALL MEETING TO ORDER
Trustee Rob Black called the meeting to order at 9:02 a.m. Jesse Barton conducted the
meeting. In an effort to control the discussion, the Board will speak, followed by District
staff and employees, and the public will have the final opportunity. He called roll call.
Present: Trustees: Rob Black, Jas Gill, and Mark Icanberry; District Attorney: Jesse Barton;
Accountant: Perla Tzintzun-Garibay; Engineer: Martin Berber and Bob Wagner; District
Manager: Morgan Johnson; District Superintendent: Joel McElroy; DWR: David Julian,
Josephina Miofa, Vincent Wong and Phoebee Edjan (arrived at 9:30 am); RCD: Amy
Williams; RVWA: Chris Kraft; Landowner(s): Ceci Giacoma; District Secretary: Cindy
Hill

PUBLIC COMMENTS
No public comments.

DISTRICT MANAGER’S REPORT
Morgan reported he does not have anything else to report that is not reflected on the agenda.

APPROVAL OF MINUTES
The Board reviewed the minutes of the regular meeting on December 10, 2024 and special
meeting of December 17, 2024. 1t was MSP (Mark Icanberry/Jas Gill) to approve the regular
meeting minutes of December 10, 2024 and special meeting of December 17, 2024, as
submitted. This passed 3-0.

ACCOUNTS PAYABLE AND RECEIVABLE
Perla Tzintzun-Garibay reported the accounts payable for January 14, 2025. A transfer of
$223,000 from the general fund is recommended to cover the current months’ cash
disbursements pending approval of $438,300.77. Financial statements reflect an ending
balance of $75,752.15 after the above-mentioned transactions are approved.

Notes:
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12/17 Check 11164 to AT&T Mobility for $224.21

12/17 Check 11165 to PG&E for $96.74 (Sherman Island Rd, District Yd electricity)
12/26 ACH payment to Central Valley Waste Services for $436.21

1/07 EFT to PERS for $3,710.78

1/07 ACH payment to PG&E for $11,799.51

1/14 Payroll E-check to Mark Icanberry: Gross $350, Net $319.02

Balance in general fund account $253,863.97

Perla reported the District will need to register ten warrants this month totaling $500,000.
These will be in $50,000 increments (warrants 4384 — 4393). She reported that the District
paid down warrants in the amount of $100,000 and interest of $534.80. Perla said that the
District did not receive the PG&E bill in time — she added funding to cover this expense. Perla
said that DWR is requesting copies of the assessments back to 1990 to current. The District
will perform a diligent investigation into locating all of the assessments at DWR’s request.
Martin asked if the $3,000 deposit for the PG&E encroachment permit should be tracked. He
said that he will do more research to determine if these funds will have to be refunded. Perla
reported on the outstanding assessments — she said that she sent notices for assessments. Doug
Chance notified Perla that he is having medical issues. He asked for the late charge to be
waived and a payment plan. His assessment amount is $663.84. Fox Family Trust payment
was short $.60, Perla requested authorization to issue a credit memo to write off the immaterial
balance. Perla sent the financials to the Board prior to the meeting for their review and Rob
Black signed off on the invoices. It was MSP (Jas Gill/Rob Black) to approve the January 14,
2024, accounts payable, invoices, and warrants. Additional approval issue credit memo for
the $.60 to cover Fox Family Trust shortage and approval to waive the late charge and allow
a payment plan for Doug Chance. This passed 3-0.

WARRANT LINE OF CREDIT
Perla reported she spoke with F&M regarding an increase in the credit line due to project
costs and anticipated cash flow needs of the District. She said that she and Martin discussed
requesting an increase of $2 million to the line of credit for a total of 4 million dollars. . This
is not an amount that the District is required to use, however it will allow a cushion to
support operations and special projects, if needed. She said the District will receive
subventions in approximately 4 months. Martin said we owe Dutra $500,000. Sherman Lake
Rock Slope Protection is a reimbursement agreement; therefore, we will have to spend the
funds upfront. Rob Black said that we currently do not have adequate funding for the
Sacramento River erosion repair work. It was MSP (Jas Gill/Rob Black) to approve the
increased funding of $2 million to the existing line of credit, bringing the total warrant line
of credit to $4 million. This passed 3-0. Ceci asked if this would be considered a cushion
and will ensure the District has funds if needed. Perla confirmed that the funds will not be
used unless the District needs them.
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NEW ASSESSMENT PROP 218
Jesse Barton reported the District hired SCI Consulting to perform an engineering analysis
for a new Prop 218-compliant assessment. Martin said he spoke with SCI; they are
evaluating and classifying all parcels and parcel attributes, developing the preliminary
methodology, evaluating depths, drainages and sones and beginning to prepare the
engineer’s report, notice, and ballot with associated documents. Rob Black asked if the new
assessment could consider emergency work. Jesse said if there are ongoing emergencies
they will be factored in the average O&M costs. Jas asked if the District has to make the
max call. Jesse said the District would make the call based on needs but cannot go over the
maximum amount.

PG&E BIRDS LANDING
Martin reported the tower demolition is still on schedule for Wednesday, January 29, 2025.
PG&E has informed us that they will not be able to haul AB material to all the areas the
District presented. Instead, they are proposing to just stockpile material for future District
use. Jas asked if this would impact the repairs on the Sacramento River. Martin said he does
not think so. PG&E will perform seismic monitoring — Jas asked for a copy of the plan.
Vincent Wong said he has been satisfied with the work and wants to make sure that a pre
and post survey is done as well as ensure that the barge is standing by. Jaime asked if the
District knew if the seismic drop would affect the residents — he wants to know if they will
be responsible if it affects the residents homes. Jesse said we do not know. Ceci asked if
there is an incident — how will the residents know. Jesse said that it will be consistent with
the District’s emergency action plan. Martin said that the residents should contact the
county. He said that residents should register with the county to be notified in case of an
emergency. Martin said that he, Joel, and Morgan will work on the stockpile locations.

SHERMAN ISLAND CROSS ROAD
Martin reported Sacramento County informed the District that they have been in
contact with Vincent Wong at DWR. DWR is currently discussing internally how to
proceed. Morgan Johnson said that Elgorriaga is interested in building a fence. Ceci said his
entire herd is on the Crossroad at times — she said the road was blocked with cattle. Ben
Elgorriaga has been notified of the cattle on the road. Ceci asked for clarification regarding
moving the ditch. Martin said it is encroaching on the County right-a-way.

PUMP NO 1 REPAIR
Martin reported Don Pedro Pump informed us that they are still waiting for the new bowl
assembly to be delivered. Once received, they only need 3 to 4 days to get the pump
finished.

HDPE PIPE PURCHASE
Martin reported Irrigation Resources is currently selling used 125 psi (DR 17) 24-inch
HDPE pipe at $32/LF. The pipe can be used to eventually replace the 3 siphons across the
Mayberry Slough dam. Each siphon is approximately 200 LF which equates to a total
purchase price of $19,200. Martin said this will not be a simple project. David Julian said
that he could cost share this 50/50 with the District under SMFA. The Board decided to
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postpone action until next month so they could see a cost difference between purchasing the
used pipe versus new pipe.

VIOLATION OF DISTRICT RULES AND REGULATIONS
Campos — Jesse sent a notice of violation with a bill to Campos for the destruction of the
ditch. Payment is due by the end of February 2025. The fine is $3,953.12.

ENCROACHMENT PERMIT NO 2024-3 (RENWICK SIPHON REPAIR)
Martin reported there is concern regarding the size of the siphon at 16 inches and whether
this is necessary for the acreage. Jaime said he could reduce the siphon to 12 inches. Jaime
said the water will be used for irrigation and possibly a small reservoir. Morgan said that the
size of the siphon would require at least 180 acres, and he thinks his land may have to be
leveled off to manage the drainage. Morgan said it would require a smaller valve. Morgan,
Martin, and Jaime will meet to discuss the best option.

ENCROACHMENT PERMIT NO 2024-6 (CALTRANS HIGHWAY 160 REPAVING)
Martin said there is nothing to report at this time. They are working reviewing the permit
and response to Caltrans.

ENCROACHMENT PERMIT NO 2025-1 (RVWA LEVEE SIGNS)
Martin reported Rio Vista Windsports Association has submitted an Encroachment Permit
application for the installation of 14 informational signs along the Sacramento River levee.
RVWA has requested a no fee application as well as the District’s assistance in furnishing
and installing the posts for the signs. There are 9 posts to be installed for the smaller signs.
Chris Kraft said that he is hoping the District will view this as a community outreach and is
requesting the assistance. Chris said they have continued to clean the area. He said they are a
non-profit and are asking for help. Morgan asked how tall they want the signs — he said they
can be 4 feet off the ground. Mark said that they need to meet the legal requirements. It was
determined that the pole size would be about 8 feet considering the depth of the pole in the
ground. Perla asked for clarification if they are seeking the District to cost share on this
project. Morgan said that he could find the pipe and the District will install the signs. Jesse
said they have been pivotal in cleaning up the levees. Joel said if the signs are 4 feet high,
they should not impact maintenance. This EP will be brought to the District in February with
the special conditions.

DISTRICT SPRAYING
Jesse said that there has been an overlap of local RCD spraying with the District spraying
program which has led to confusion as to who is responsible for applying the herbicides at
certain locations. Jesse distributed the maps of authorized spraying areas from both Solano
and Yolo RCD’s.
o Yolo RCD is authorized to spray within the entirety of Mayberry Farms and Parcel
11 but only portions of Whale’s Mouth. The boundary for Whale’s Mouth needs to
be corrected so as not include drainage facilities.
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o Solano RCD is authorized to spray within the entirety of Whale’s Belly and Parcel

11, as well as the Mayberry Slough Setback Levee waterside habitat. The boundary

for Whale’s Belly needs to be corrected so as not include drainage facilities.
Amy said the overall goal is to spray where they are actively working. She said she would
like to work with the District to determine spraying. She provided 3 maps encompassing
Yolo, Solano, and the Hedge Road. Jesse said the boundaries are not precise and there are
areas that the District wants to spray. Martin said he will overlay the RCD maps over the
District maps — he will work with Amy to make sure that areas are covered and not
overlapping. Ceci said that Sherman Island Road should be Sherman Island Crossroad.
Martin and Morgan will work with Amy to determine the roles and responsibilities based on
shape files. Amy reported additional updates — she said they are trying to reduce weeds; they
mowed inside of the berms. She said they are responding to the request from the RD to
reduce weeds on the setback levee. She said they are also doing small planting on unit 2.

DISTRICT EMERGENCY
Martin reported he has been working with David Julian on the submission to DWR for the
emergency repair work. He said they have met with DWR and Sacramento OES.
e Sacramento River
o DWR FOC/Sacramento County OES
= On December 18, 2024, the District notified DWR FOC and Sacramento
County OES of the damage and the need for funding.
= On December 19, 2024, DWR Flood Fight Specialists and Sacramento
County OES inspected the damages with W&B and M. Johnson.
= By email dated December 20, 2024, DWR FOC recommended for the
District to install plastic sheeting to prevent further wave wash until a
permanent repair could be made after flood season.
= On December 23, 2024, Sacramento County declared an emergency in
support of the District’s local emergency. Additionally, Sacramento
County closed Sherman Island County Park in the event the island needed
to be evacuated.
o Temporary Repairs
= Galindo Construction began construction on December 21, 2024, and
finished on December 23, 2024.
= Work consisted of placing RSP within all individual erosion sites totaling
approximately 900 LF.
= RSP material was taken from emergency District stockpiles near Pump
No. 1 and Sherman Lake.
= Total cost for temporary erosion repairs was $31,550.00; this will be paid
at the February meeting.
o PEA
=  WA&B is currently working with DWR State Water Project on acquiring
funding for the 1) reimbursement of temporary repairs, 2) replacement of
District RSP stockpiles, and 3) permanent repairs between the 2 fish
release facilities.
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= A cost estimate was submitted to DWR for $1.8 million and included the
following:
e Galindo Temporary Repairs: $32,000
Restoration of District Stockpiles: $200,000
Fund Permanent Repairs: $1,064,600
Construction Contingencies: $194,490
Engineering & Project Management: $178,931
Construction & Environmental Monitoring: $119,287

o Permitting

= An Emergency Notification was submitted to CDFW December 30, 2024;
the Notification was deemed complete by CDFW on January 7, 2025.

= Central Valley Flood Protection Board (CVFPB) was notified by email
dated December 26, 2024; CVFPB requested a formal notification
package which was provided to them by letter dated January 8, 2025.

= US Army Corps of Engineers was notified by email dated January 9,
2025 and we are awaiting a response.

Jas asked if the $1.8 million covers all 12 sites. Martin said the estimate will cover 8
sites (4 sites are excluded). The 8 sites are in between the two fish release facilities.
These are the priority. Martin said the whole area needs rock. Martin said that the county
and FOC made it clear that they do not have the funds to make the repairs. Jas asked
how this is different from Victoria Island. Morgan said that Victoria Island is on a direct
conduit to the State pumps. Victoria Island had the water seeping under the levee which
would have carried the whole levee away, while the District’s levee is only eroding.
Morgan said we should have rock on the Sacramento levee as soon as possible. Jas asked
if there is a process that we can do the work and then submit it as an emergency. Rob
asked if this can be submitted under the Disaster Assistance Act. Bob Wagner said that
we need to put together an incident report which reflects times/dates/repairs including
the District’s indebtedness. Ceci said we should contact Supervisor Hume. Morgan is
concerned with high tides and heavy winds. Jesse asked about future work. Martin said
we will move forward to report out on Sherman Lake.

o Sherman Lake

= Dutra began construction on December 21, 2024, and finished on January 3,
2025.

= Work consisted of bringing up existing RSP that was lost to wave wash as
well as placing Class V RSP (500 Ib. rock).

= Approximately 2,027 LF of levee sections were reinforced with 4,800 tons of
Class V RSP.

= The remaining levee sections, totaling approximately 800 LF, will be
addressed after the PG&E tower demolition with the standby barge.

= We are waiting for the progress invoice from Dutra, but we expect it to be
approximately $500,000. This will need to be paid next month.

= An Emergency Notification was submitted to CDFW on December 26, 2024;
the Notification was deemed complete by CDFW on January 7, 2025.
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Martin said we need one more barge at Sherman Lake. Morgan clarified the extra
rock won’t come for a few weeks. He said that Dutra should start this right away.
Martin said the District was successful in addressing the majority erosion along the
Sherman Lake levee, additional work is required using the material from PG&E
Standby Barge. This timing will work with the mobilization of PG&E standby
possibly saving the District $40,000. Bob said that the Board agreed to an
expenditure of up to $1.4 million; we have spent $600,000 - $800,000 on Sherman
Island. Jas said there is another $500,000 that needs to be spent on Sacramento
River. Jesse clarified that we need $700,000 for the PEA. Jas said we spent an
estimated $60,000 on Sac River so far for a temporary fix. Bob said the total estimate
for Sac River is $1.1 in rock and $700,000 in engineering, permitting, stockpiling
and contingencies. He said they use the standard percentage in costs. Martin said the
area is unsettled. Jesse clarified that the all in cost is $2.5 million ($1.8 million for
Sacramento River and $700,000 for Sherman Lake, which is covered by the PEA).
Perla asked about subventions — she wants to know if we should amend our
subventions to reflect the changes in costs. Jesse said that he has a resolution that
will supplement the resolution of December 17, 2024 which would have provided
documentation to support the emergency repair. Jesse has included photos with the
resolution. Jas asked if we continue the emergency can we bump it to 2 million. Jesse
said no. It was decided that will shore up the areas at $1.8. It was MSP (Rob
Black/Jas Gill) to supplement the original emergency from $1.4 million to $1.8
million. Ceci reminded Board that we have not had a high wind event and would like
it shored up. This passed 3-0.

“SUBSIDENCE MITIGATION FUNDING AGREEMENT” - AGREEMENT TO BUILD
SEVERAL HUNDRED ACRES OF WETLAND IN THE WESTERN AND CENTRAL
PORTON OF THE ISLAND IN AN EFFORT TO REVERSE SUBSIDENCE, SEQUESTER
CARBON, AND REDUCE GREENHOUSE GASES.
Jesse reported there is a truck that was purchased for a previous employee. Twitchell hired
an SMFA employee. Jesse is looking for an authorization to transfer the truck from RD 341
to Twitchell for use by the new employees. It was MSP (Jas Gill/Mark Icanberry) to approve
the purchase of the truck by Twitchell for $1.00. This passed 3-0.
Martin reported:
e Whale’s Belly
o Warranty Work
No update, work on hold until May 1, 2025.
o Remediation Work
Martin reported they are finalizing drawings and Specifications for Phase 2 work
to start May 1, 2025.

e  Whale’s Mouth
o Perimeter Ditch PG&E Crossing
No update, work on hold until spring.
Siphon No. 2 Replacement
David said that he and Martin are working on the design.
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PUBLIC ENTITY AGREEMENT WITH DWR (SHERMAN LAKE ROCK SLOPE
PROTECTION)
David reported this has been signed and contracts are finalizing up their processing. Once
this is done an invoice can be submitted.

PROJECT FUNDING AGREEEMENT SH 17-1.1 SP - PHASE 1 OF SAN JOAQUIN
SETBACK LEVEE/HABITAT BENCH MULTI-BENEFIT PROJECT (STATIONS 175-199)
PROJECT FUNDING AGREEMENT SH 24-1.0 SP (MULTI-BENEFIT PROJECT ON
SHERMAN ISLAND.
Martin reported they expect comments from DWR by January 21. He said they are working
on the scope of work for submittal to DWR and CDFW.

PROJECT FUNDING AGREEMENT SH-24-1.0 SP (SJR MULTI-BENEFIT PROJECT,
(STATIONS 330+00 — 368+00)
Martin reported that W& B is waiting to receive the full geotechnical report. They are
working on finalizing the grading design and scope of work. Stillwater has tentatively
scheduled a site cist on February 6, 2024.

ENGINEERS REPORT
Martin reported W&B will be meeting with PG&E on January 15 to discuss future removal
of natural gas lines along the San Joaquin.

SUPERINTENDENT REPORT
Joel reported that the goats will be coming in two weeks. They have been mowing on the
irrigation canal and levee as well as performing maintenance on equipment. Jesse asked Joel
to present quotes on equipment at the February meeting.

There being no further business to come before the Board, the public meeting was adjourned
at 11:45 A.M.

X

The presiding Trustee of the January 14, 2024, meeting hereby certifies that the above
minutes were approved as read.



